






# OFFICIAL DECISION NOTICE PUBLISHED BY DEMOCRATIC SERVICES ON 16 APRIL 2021

The Cabinet Member for Finance and the Cabinet Member for Property & Infrastructure have made the following decision today:

|   |  |   |
|---|--|---|
| <p>1.</p>   | <p><i>THE CABINET MEMBER FOR FINANCE AND THE CABINET MEMBER FOR PROPERTY &amp; INFRASTRUCTURE</i></p> <p><b><i>CAPITAL RELEASE REPORT (April 2021)</i></b><br/> <b><i>DEPARTMENT: Residents Services</i></b><br/> <b><i>SERVICE AREA / PROGRAMME: Property Works Programme 2020/21: Roofing Programme – further specialist work required to Salt Dome Roof at the New Year's Green Lane Civic Amenity Site</i></b><br/> <b><i>RELEASE NO: 34</i></b></p> <p><b>DECISION: <u>FULL APPROVAL</u></b></p> <p>That the Cabinet Member for Finance and the Cabinet Member for Property &amp; Infrastructure agreed to the capital release request of £16k from the Property Works Programme 2020/21: Roofing Programme – Further specialist work required to the Salt Dome Roof at New Year's Green Lane Civic Amenity Site (Appendix A of the report).</p> <p><b>REASONS FOR THE DECISIONS MADE</b></p> <p>The condition of the existing salt dome roof at the civic amenity site has resulted in further works required, that were not foreseen in the original scope and cost of work. These further works are required to re-build a larger portion of the domed roof to ensure the Council's stock of emergency salt is kept dry.</p> <p><b>ALTERNATIVES CONSIDERED AND REJECTED</b></p> <p>There are no other options available, based on technical advice from the Council's Chartered Building Surveyor.</p> <p><b>FURTHER INFORMATION</b></p> <p><i>The report relating to this decision can be found <a href="#">here</a>:</i></p> | <p><i>Perry Scott,<br/>Director of<br/>Infrastructure,<br/>Procurement,<br/>Business<br/>Improvement,<br/>Communications,<br/>Waste Services<br/>&amp; ICT</i></p> <p><i>Gary Penticost,<br/>Residents<br/>Services</i></p> |
| <p><b>NOTES FOR OFFICERS ACTIONING CAPITAL RELEASE DECISIONS (APPROVAL / HOLD / MORE INFORMATION / NO DECISION YET):</b></p> <p> <b>Approved</b> - Where project approval has been given, these funds will be released by corporate finance in due course.</p> <p> <b>On Hold</b> - Where funding for projects have been put on hold by the Cabinet Members, then these cannot be progressed at this current time and no capital funds will be released</p> |  |   |

to progress them. You may wish to consult with your relevant Cabinet Member.

 **More information required** - Where projects require further information, the Cabinet Members are still yet to make their formal decision – it is therefore effectively in suspension. If you wish your project(s) to proceed then you should provide further details about them to Corporate Finance.

## DECISION AUTHORITY & IMPLEMENTATION

Where required, these decisions have been taken under The Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012.

These decisions, unless called in, will come into effect from 5pm on Friday 23 April 2021.

---

*This is the formal notice by the Council of the above decisions. If you would like more information on any of the decisions, please contact Democratic Services on 01895 250636. The right hand column indicates the name of the officer(s) responsible for implementing / following up the decision in each case. Circulation of this decisions sheet is to a variety of people including Members of the Council, Corporate Directors, Officers, Group Secretariats and the Public.*